
B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
9:30 am T371Z 

AGENDA 
March 2,2005 

D&D - Jim Floerke 

WASHINGTON GROUP - Dan C o p e  

FINAL SURVEY - Jay Britten 

SCHEDULE - Brian Larsen 

ACTION ITEMS 
- Phase II PDSR walkdowdapproval - Characterization Plan 
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Sets 1 and 2: Mechanical punchlist (duct) removal. 
Set 31415: Punchlist item removal (core drilling). 
Set 6: Continued dry decon (rooms 3555135531354913547). 
Set 7: All activity complete. 
Set 8: All activity complete. 
Set 9: Dismantlement completed, prep for DOP survey. 
Set 10: Dismantlement completed, prep for DOP survey. 
Set 12: Dismantlement completed in subbasement, prep for DOP survey. 
Set 13: completed dry shaving decon in room 2317 (comers). 
Set 14: No activity. 
Set 16/17: Completed interior wall demo. and commenced bush-hammering 
decon of exterior room walls. 
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Set 23: All activity complete. 
Set 24/25: All activity complete. 
Set 29/30: All activity complete. 
Set 38: Completed piping draininglremoval for duct interference. Commenced 
filter removal from zone I11 plenums and removing floor anchors from all 
plenums. 
Set 39: Dismantlement completed, prep for DOP survey. 
Set 40: Continued FP-125A plenum removal. 
Set 41/46: No activity. 
Set 50: Continued FP-243 plenum removal. 
Phase 11: Ready for demo. 
Temporary electrical power maintenance and roll back. 
Continued bldg. 374 demo. final clean up. 
Continued preparing T-Gen for removal. 
Office trailer relocation. 
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Phase I1 

B374 Total Scan m2 Required Scan m2 Completed 
Class I 142 142 
Class 11 1,463 1,463 

2,733 2,733 
Class I11 1.128 1.128 

Phase I11 

% Complete: 100 % 

B371 Total Scan m2 Required Scan m2 Completed 
Class I TBD TBD 
Class I1 TBD TBD 
Class I11 TBD TBD 

Total m2 Complete: TBD 
% Complete: 0% 

Phase IV 

B371 Total Scan mZ Required Scan m2 Completed 

Class I 
Class I1 
Class I11 

TBD 
TBD 
TBD 

0 
0 
0 

Total m2 Complete: 0 
% Complete: . 0% 
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